6 Apple Avenue

Contract Price
Deposit

Rates adjustment
Land tax Adjustment

Settlement Adjustments to P&L

Stamp Duty
Add: Qld Titles Reg
Add: Additional Legals

Brighton Homes Invoices
Pre-stage

Stage 1

Stage 2

Stage 3

Stage 4

Stage 5

Stage 6

Additional Constructions - Capital Works

Chris Brown Constructions - Fencing
Chris Brown Constructions - Fencing
Chris Brown Constructions - Fencing
Chris Brown Constructions - Fencing
Chris Brown Constructions - Fencing
Chris Brown Constructions - Fencing
Concreteing (Footpath - around house)
Apple Ave Garden Shed

Letterbox

Additional Deposit from LY

total fencing = 4721.50

253,000.00

-5,000.00

-146.65
328.94

248,182.29

-182.29

7,280.00
493.00
1,674.17

257,447.17

6,000.00
9,197.00
45,591.00
60,788.00
75,985.00
60,788.00
45,591.00

303,940.00

561,387.17

542.75
542.75
732.50
732.50
1085.50
1085.50
5742.00
479.40
341.00

11,283.90

5000.00

577,671.07

(As per settiment Statement)

(Expensed to P&L)

(3K Paid in 2021 FY)

invoice provided
invoice provided
invoice provided
invoice provided
invoice provided
invoice provided
invoice provided
invoice provided
invoice provided
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total fencing = 4721.50


