
To: Ross Superannuation Fund ROSSSU

3 Stoneleigh Street

Coorparoo

BRISBANE  QLD  9020 04 Jun 20 

Re: Project PF07170  HJR Oice

Please ind attached the Tax Invoice for our Progress Claim number  1.

Please note under the terms of our contract this payment should be received by
18 Jun 20.

Yours faithfully,

Mark Ellison  ElliMa

Premis Solutions Pty Ltd

Mark Ellison
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Customer Claim - Lump Sum – Tax Invoice
To: Ross Superannuation Fund Project: PF07170

3 Stoneleigh Street Progress Claim: 1

Coorparoo Invoice #: V00000526

BRISBANE  QLD  9020 Order: CPF00196

ABN:28 355 313 967 Date: 04 Jun 20 

Project: Customer Code: ROSSSU

HJR Oice Phone: 3324 2977

617 Logan Road Fax:

Greenslopes Email: c.ross@hjr.com.au

Brisbane

Original Contract

Ref Description Original Contract
Value

Previous
Claims

This Claim Work to date %

10 Supply and install Ceiling and 6,800.00 0.00 6,800.00 6,800.00 100%

TOTAL ( ORIGINAL ) 6,800.00 0.00 6,800.00 6,800.00 100

Post Contract Variations

Ref Description Submitted Approved Previous Work to
date

%

TOTAL ( VARIATIONS ) 0.00 0.00 0.00 0.00

SUMMARY

Original Contract value 6,800.00 Value of Work to date 6,800.00

Approved Variations 0.00

Adjusted Contract value 6,800.00 Previous Work to date 0.00

Submitted Variations 0.00

Invoiced this Period 6,800.00

Forecast Claims 6,800.00 G.S.T 680.00

G.S.T if applicable 680.00 Total this Invoice 7,480.00

Forecast Claim Value 
incl. G.S.T

7,480.00 Previous Due 0.00

Received 0.00

Adjustment on prev. 
payments

0.00

  TOTAL DUE NOW 7,480.00

This payment claim made under the Building Industry Fairness (Security of Payment) Act 2017

Acceptance email dated Firday 8th May
2020

Payment may be made electronically to Westpac Banking Corporation
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BSB: 034-061
Account #: 236856

Premis Solutions Pty Ltd

Date __/__/__ ......................................... Position  ...........................................
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Project Manager04/06/20


